

Ref: TECNIC/SBI/1143/06

Kasese: 15th December 2006

To SBI International Holdings N.V (U)
The Site Manager
Mr. Kieran William Collins

Dear Sir,

**Road Development Programme Phase 2: IDA Credit 3544 – Ug Contract RDP/HW/C008:
Strengthening of Hima – Kasese – Kikorongo & Kasese – Kilembe Roads.**

Sub: Taking-Over Certificate for Kasese – Kikorongo section.

Reference is made to your letter SBI/505/TECNIC/694/06 of 25th November 2006 and our letter TECNIC/SBI/1130/06 of 29th November 2006.

In accordance with Clause 48.2 of the Conditions of Contract, we are pleased to issue a “Taking-Over Certificate” for the section from Km 75+000 to 96+150 (Section of 21.15km) as the works were substantially completed on 30th November 2006.

O. Locatelli


Engineer's Representative



Enclosed: Taking over certificate

cc. The Director RAFU



cc MA - (t bst)
KC.

**TAKING-OVER CERTIFICATE OF
A SECTION OF WORKS**

Project Title: Road Development Programme:
Phase 2 Project (RDPP2) IDA CREDIT NO. 3544 – UG

Contract:
Contract No: Strengthening of Hima-Kasese-Kikorongo and Kasese-Kilembe roads
RDP/HW/C008

Employer: The Permanent Secretary
Ministry of Works and Transport

Implementing Agency: Road Agency Formation Unit (RAFU)

Engineer: Tecnic Consulting Engineers S. p.a in professional association with
Data System Engineering and Research Corporation Ltd.

Contractor: SBI International Holdings, N.V.

Date of Commencement: 21st July 2004

Original Completion date: 20th July 2006

Revised Completion date: 20th January 2007

In accordance with Clause 48.2 of the Conditions of Contract, it is hereby certified that, over the section of works between km 75+000 and km 96+150 (Section of 21.15 km) all works listed in the Contract documents were substantially completed on 30th November 2006

In accordance with Clause 49.1 of the Conditions of Contract, the Defects Liability Period of 365 days, for the above section of works, will expire on 29th November 2007.

Summary of outstanding works

Refer to the snag list attached to this certificate and forming part thereof.

The snag list has been agreed.

Signed

O. Locatelli

Engineer's Representative

