

PROGETTAZIONI COORDINATE DI ARCHITETTURA E INGEGNERIA SOCIETA' PER AZIONI

589/C VIA DELLA CAMILLUCCIA - 00135 ROMA - TEL. 9939.96.36301501 (r.a) - FAX 0039.06.3297330 - www.aicprogetti.it

CAP. SOC. € 415.000,00 LV. – C.C.I.A.A. N. 289366 — COD. FISCale 007541 60588 — P.I. 00927831008 E-MAIL : aicprogetti@aicprogetti.it

Reynolds construction Company Rcc, Kampala, Uganda

Ref: AIC/RE/U/001/16./001

Date: 28th May, 2016

Dear Sir

Contract: RECONSTRUCTION OF PRIORITY SECTIONS ON THE KAMPALA-

MBARARA ROAD (NORTHERN CORRIDOR - UGANDA) PACKAGE: A

(BUSEGA -NSANGI & KAMENGO - LUKAYA

ENGINEER'S REPRESENTATIVE

Subject: Final acceptance certificate

Enclosed please find the "final acceptance certificate" for package A; Busega -Nsangi and kamengo -Lukaya, in accordance with clause 62.1of the GCC. Please note that the employer has been provided with a copy of the said certificate

Yours faithfully,

Renos Ellinas,

KAMPALA - MASAKA PROJECT RE, AIC Progetti Spa,

Package A, Kampala Masaka

CC:-

Project File

Government of the Republic of Uganda





UGANDA NATIONAL ROADS AUTHORITY

RECONSTRUCTION OF PRIORITY SECTIONS ON THE KAMPALA- MBARARA ROAD:
NORTHERN CORRIDOR- UGANDA

PACKAGE A: BUSEGA-NSANGI AND KAMENGO-LUKAYA

CERTIFICATE OF COMPLETION (FINAL ACCEPTANCE CERTIFICATE) FOR:

Busega Roundabout-Nsangi and Kamengo - Lukaya

This is to certify that the Busega-Nsangi road section from km 6+500 to km 17+782 and Kamengo-Lukaya section from km 47+500 to 99+100 was completed by SBI International Holdings AG (Uganda) and has been taken over by the Employer in accordance with clause 62 of the General conditions of Contract after completion of defect Liability period.

- Busega Roundabout-Nsangi road section 6+500 to 17+782 taken over by Employer on 28th June 2012.
- Kamengo-Lukaya road section from 47+500 to 99+100 taken over by Employer on 23rd May 2012.

Employer:

Director Roads and Bridges Development

UGANDA NATIONAL ROADS AUTHORITY
Plot 5, lourdel Road, Nakasero, Kampala, Uganda

Engineer; AIC Progetti Spa.

