

Telephone: 256 - 312- 233100
256 - 41 - 318000

Fax: 256 - 41 - 232807

E-Mail: director@rafu.or.ug

In any correspondence on this subject
please quote No: **SX93/04/02**



THE REPUBLIC OF UGANDA

ROAD AGENCY FORMATION UNIT
Ministry of Works, Housing and
Communications
Plot 11 Yusuf Lule Road
P O Box 28487
KAMPALA - Uganda

CERTIFICATE OF FINAL ACCEPTANCE

CONTRACT TITLE: KAGAMBA – RUKUNGIRI ROAD UPGRADING PROJECT

CONTRACT NO. SX93/04/02

**CONTRACTING AUTHORITY: NATIONAL AUTHORISING OFFICER, EUROPEAN DEVELOPMENT FUND
MINISTRY OF FINANCE, PLANNING AND ECONOMIC DEVELOPMENT**

SUPERVISOR: THE DIRECTOR, ROAD AGENCY FORMATION UNIT

SUPERVISOR'S REPRESENTATIVE: ROUGHTON INTERNATIONAL UK

CONTRACTOR: REYNOLD'S CONSTRUCTION COMPANY (NIGERIA) LTD

DATE OF COMPLETION: 22 DECEMBER 2005

DATE OF FINAL ACCEPTANCE: 10 FEBRUARY 2007

PURSUANT TO ARTICLE 62 OF THE GENERAL CONDITIONS FOR WORKS CONTRACT FINANCED BY THE EUROPEAN DEVELOPMENT FUND, THE WHOLE OF THE WORKS UNDER THE CONTRACT WAS FINALLY COMPLETED ON 22 DECEMBER 2006.

THE SUPERVISOR, THE SUPERVISOR'S REPRESENTATIVE, THE MINISTRY OF WORKS, HOUSING AND COMMUNICATIONS AND THE CONTRACTOR CARRIED OUT A FINAL INSPECTION ON 22 FEBRUARY 2007 AND IT WAS FOUND THAT THE CONTRACTOR HAD COMPLETED HIS OBLIGATIONS UNDER THE CONTRACT TO THE SUPERVISOR'S SATISFACTION.

DESCRIPTION OF THE WORKS FINALLY HANDED OVER BY THE CONTRACTOR IN ACCORDANCE WITH THE CONTRACT DOCUMENTS IS AS FOLLOWS:

THE WORKS COMPRISE THE UPGRADING OF THE ROAD FROM KAGAMBA TO RUKUNGIRI FROM KM 15 + 215 TO KM 49 + 855. THE TOTAL LENGTH COVERED BY THE WORKS IS 34.640 KM.

OUTSTANDING WORK


NONE

APPROVED:

SUPERVISOR'S REPRESENTATIVE


26/05/07

SUPERVISOR:



EDM, RAFU

CONTRACTING AUTHORITY:


26/12/11

AGREED:

CONTRACTOR:


4/6-07

ENDORSED BY EUROPEAN COMMISSION:

.....

Telephone : 256 41 4707 000
: 256 41 4232 095
Fax : 256 41 4230 163
: 256 41 4343 023
: 256 41 4341 286
Email : finance@finance.go.ug
Website : www.finance.go.ug

In any correspondence on
this subject please quote
No.EC/KAGAMBA-RUKUNGIRI/JM-mc-gk-1182



Ministry of Finance, Planning &
Economic Development
Plot 2-12, Apollo Kaggwa Road
P.O. Box 8147
Kampala
Uganda

THE REPUBLIC OF UGANDA

24th February 2012

✓ Managing Director,
Reynolds Construction Co. Ltd
P.O.Box 11713,
Kampala,
Uganda.

REYNOLDS CONSTRUCTION CO. (NIG) LTD.
HEAD OFFICE
P.O.BOX 11713, KAMPALA

01 MAR 2012

RECEIVED

Dear Sir,

Project: Rehabilitation of Kagamba – Rukungiri Road

Subject: Final Acceptance Certificate

Reference is made to a letter from the Delegation, reference D(2012)00058/JS/GF/PvG dated 02nd February 2012, forwarding for our action the Final Acceptance Certificate for the above mentioned project.

Please find attached one (1) dully signed original Final Acceptance Certificate, for your records.

Jennifer Muwuliza
DEPUTY NATIONAL AUTHORISING OFFICER/EDF

cc Executive Director, Uganda National Roads Authority

Mission

"To formulate sound economic policies, maximize revenue mobilization, ensure efficient allocation and accountability for public resources so as to achieve the most rapid and sustainable economic growth and development"